





WDISC Project Review



White Sands Complex (WSC) TCP/IP Data Interface Service Capability (WDISC) Project Review

Friday, July 24, 1998


Building 12 GSFC, Room N112, 9:00 A.M.



July 24, 1998



WDISC Project Review



WDISC Project Review Agenda

Project Overview

Reine Chimiak

**Requirements Baseline /
Operational Concept and
Scenarios**

Frank Weinstein

Redundancy Capability

Andre Fortin

Testing


Tom Russell

Summary

Reine Chimiak

PTP Demonstration


Mary Ellen Orsini



July 24, 1998




WDISC Project Review



Project Overview


- Introduction
- Objective
- Concept Architecture
- Approach
- Schedule and Interdependencies
- Status



July 24, 1998




WDISC Project Review



Introduction

- NISN is in process of replacing the current 4800-bit-block point to point serial network with an IP based system
- Some future low data rate, limited support SN customers have been requesting TCP/IP supported data services
 - New Millennium Program Earth Orbiter-1 (NMP/EO-1)
 - Far Ultraviolet Spectroscopy Explorer (FUSE), and Gravity Probe B Relativity (GP-B)


The WDISC is being implemented to serve customers who require TCP/IP access to the WSC for telemetry and command processing via the closed IONET



July 24, 1998




WDISC Project Review



Objective

The overall objective of the WDISC effort is to provide direct TCP/IP based telemetry and command services on the closed IONET from the WSC


- Specific strategies in support of this objective include:
 - Support testing and operational phases of the EO-1 and GP-B missions.
 - Ensure that the design allows for, to the extent possible, future expansion and enhancement.
 - Provide data services without requiring the need for mission unique equipment at WSC.
 - Incorporate and evolve SN support of CCSDS standards and services.





July 24, 1998



WDISC Project Review




Concept Architecture



July 24, 1998




WDISC Project Review



Approach


- **Project Planning and Requirement Compilation**
- **Vendor Proposal Analysis**
- **Programmable Telemetry Processors (PTP) Procurement Process**
- **WDISC Project Review and Operations Concept Development**
- **PTP Configuration and Testing at GSFC**
- **Equipment Shipping and Installation at WSC**
- **Acceptance Testing and Transition to Operations**



July 24, 1998



WDISC Project Review





Schedule and Interdependencies

Schedule

TCP / IP WSC Capability


R. Chimiak



July 24, 1998



WDISC Project Review



Status of Documentation

Document

Status

WDISC Project Management Plan

***Complete**

WDISC System Requirements

***Complete**

WDISC Operations Concept

***Complete**

WDISC Service Specification

***Complete**

WDISC Security Evaluation

Complete

**Startup Procedures (Installation
Instructions, Configuration Files)**

August 98

Test Procedures


August 98

User's Guide

September 98

**Available on line at URL: <http://nmisp.gsfc.nasa.gov/WDISC>*


Note on Configuration Management (CM): Code 451, SN CCB will be used for CM of the WDISC requirements. All other documentation shall be controlled by the WDISC Team Lead.



July 24, 1998




WDISC Project Review



Status of Developmental Activities


<i>Activity</i>	<i>Status</i>
Timer Server/ Scheduler GUI	unit tested
Build PTP Configurations	August 98
Redundancy	partially tested



July 24, 1998




WDISC Project Review



Requirements Baseline/Operations Concept and Scenarios


- **WDISC Configuration**
- **Scheduling**
- **Real-Time Processing**
- **Data Playback**
- **WDISC Capacities**



July 24, 1998




WDISC Project Review



Configuration


- **WDISC is located at WSC**
 - Prime and backup at WSGT and at STGT
- **Three primary interfaces:**
 - Forward and return service data connections with WSC via LI ports — "hardwired"
 - Forward and return service data TCP/IP connections with customer via Closed IONET
 - Operational control TCP/IP connection with NCC via Closed IONET



July 24, 1998




WDISC Project Review



Scheduling


- For each customer, a set of PTP "desktops" must be developed
 - PTP desktop specifies the configuration of a PTP telemetry board, including
 - Processing specification for each PTP module
 - Relationships of the modules
- Customer scheduling process is via the NCCDS, and is the same as for any SN customer
- Once per day, the NCC Scheduler will:
 - Read SN schedule from NCCDS
 - Filter to find events supported by WDISC
 - Enter daily WDISC schedule and upload to PTP Timer software within WDISC



July 24, 1998



WDISC Project Review



Scheduling GUI

PTP Scheduling Client

Customer SIC: Sic1 - Description 1 ▼

Select Ground Terminal ☒ WSC ☐ SGT

Enter Event Information

Start Time: 1990 / 202 / 17 : 10 : 24


Stop Time: 1990 / 202 / 17 : 10 : 24

Select Desktop ▼

This is a long piece of text so that it fills up the Desktop Description Area in order to use the vertical scroll.
Desktop Description Area!!!!
Desktop Description Area!!!!
Desktop Description Area!!!!

Desktop Description


Submit Delete Clear Form Quit



July 24, 1998




WDISC Project Review



Real-Time Data Flows


- At scheduled service start time, PTP Timer software initiates PTP desktop
- Customer establishes TCP/IP connection
- Return service data flows from ground terminal LI port through WDISC and through IONET to customer IP address
- Forward service data flows from customer through IONET to WDISC IP address and through WDISC to ground terminal LI port



July 24, 1998




WDISC Project Review



TCP/IP Connections


Service	User Interface Channel	Domain Name XXX.ops.nascom.nasa.gov	Port
Forward-1	W 30	XXX=scptp1 <i>or</i> scptp2	10000
Return-1	W 55	XXX=scptp1 <i>or</i> scptp2	10000
Control-1	–	XXX=scptp1 <i>or</i> scptp2	11000
Forward-2	W 31	XXX=scptp1 <i>or</i> scptp2	10001
Return-2	W 56	XXX=scptp1 <i>or</i> scptp2	10001
Control-2	–	XXX=scptp1 <i>or</i> scptp2	11001
Forward-3	W 32	XXX=scptp1 <i>or</i> scptp2	10002
Return-3	W 57	XXX=scptp1 <i>or</i> scptp2	10002
Control-3	–	XXX=scptp1 <i>or</i> scptp2	11002
Forward-4	W 40	XXX=wcptp1 <i>or</i> wcptp2	10000
Return-4	W 69	XXX=wcptp1 <i>or</i> wcptp2	10000
Control-4	–	XXX=wcptp1 <i>or</i> wcptp2	11000
Forward-5	W 41	XXX=wcptp1 <i>or</i> wcptp2	10001
Return-5	W 79	XXX=wcptp1 <i>or</i> wcptp2	10001
Control-5	–	XXX=wcptp1 <i>or</i> wcptp2	11001
Forward-6	W 42	XXX=wcptp1 <i>or</i> wcptp2	10002
Return-6	W 80	XXX=wcptp1 <i>or</i> wcptp2	10002
Control-6	–	XXX=wcptp1 <i>or</i> wcptp2	11002



July 24, 1998




WDISC Project Review



Real-Time Monitoring and Fault Isolation


- **NCC Operator (PA or TM)**
 - Works with CCTV display and dedicated keyboard and mouse at OCR console
 - Runs COTS PTP client software on a Windows NT machine
 - Logs on an active PTP at WSC
 - Uses PTP GUI to display status
 - If failure is detected, can use GUI to restart PTP server software or reset PTP desktop
- **WSC operators also have capability to monitor and restore PTP services (as backup to NCC)**



July 24, 1998




WDISC Project Review



Data Playback


- If specified by desktop, WDISC will record return service data.
- A return service data log file will be created at service start time and closed at service stop time.
- At any time after file is closed, customer can access return service data log file via FTP.



July 24, 1998




WDISC Project Review



WDISC Capacities


- Three forward/return service data channel pairs at WSGT
- Three forward/return service data channel pairs at STGT
- Return service data rate up to one Mbps
- Forward service data rate up to one Mbps



July 24, 1998




WDISC Project Review



Redundancy Capability


- Overview
- Forward Service
 - Configuration
 - Operations
- Implementation



July 24, 1998




WDISC Project Review



Redundancy -- Overview


- **Basic Principles**
 - MOC has responsibility for recognizing failure condition and carrying out failover procedure
 - NCC Operator monitors status, as needed, and assists in fault isolation and restoration of full service capability
- **Return Service Configuration**
 - When NCCDS schedules a return LI port, this also allocates a PTP board in both the prime and backup WDISC
 - Customer can connect to either or both
 - Absence of data prior to scheduled service stop time (or expected LOS) would be primary indication of possible WDISC failure



July 24, 1998




WDISC Project Review



Redundancy -- Overview (continued)


- **Forward Service Configuration**
 - When NCCDS schedules a forward LI port, this also allocates a PTP board in both the prime and backup WDISC
 - Provide customer-controlled switches for forward service
 - Customer can connect to either PTP board or both, but can configure only one to flow forward service data
 - Customer has two socket connections, data and control/status
 - For control, customer sends ASCII string to switch
 - For status, customer can listen for “heartbeat” (optional)
 - Loss of “heartbeat” status prior to scheduled service stop time would be primary indication of possible WDISC failure



July 24, 1998





WDISC Project Review



Redundancy -- Overview (continued)


- **Forward Service Configuration (continued)**
 - Each “desktop” will have “relay” modules to pass onto the controllers the commands to switch
 - Totally COTS, but not perfect: single point of failure for switch (MTBF 150KHrs), controller (MTBF 105KHrs), bridge (MTBF XXXKHrs)



July 24, 1998




WDISC Project Review



Redundancy -- Forward Service Operations


- **At event start**
 - Customer connects to data port and control/status port of PTP
 - Customer sends unique character string to switch forward link
- **During event**
 - Customer pauses for length of time necessary for idle pattern
 - Customer sends command data, monitors “heartbeat”
- **If failure:**
 - Customer disconnects data and control/status ports
 - Connects to backup PTP, reconfigures forward data switch, and tries again





July 24, 1998



WDISC Project Review




Redundancy -- Implementation



July 24, 1998




WDISC Project Review



WDISC Acceptance Testing Agenda


- Network Integration and Analysis (NIA) Role
- Test Approach
- Training
- Test Deliverables and Schedules
- Operations Transition Tasks



July 24, 1998




WDISC Project Review



NIA Role


- **Plan and Conduct Acceptance Testing as well as Customer Interface Testing**
- **Analyze System Operability**
- **Support Transition to Operations**



July 24, 1998




WDISC Project Review



Test Approach


- **Integration and System Testing by Engineering Personnel**
- **NCC Operations Evaluation Test Phase**
 - Operator Interface Test
 - Functional Test
 - Performance Test
 - Operator Training
- **Network Confidence Phase**
 - NCC PTP Configuration Testing
 - Data Flows
 - Conducted Utilizing Both Ground Stations
 - Forward/Return and Playback



July 24, 1998




WDISC Project Review



Test Approach (continued)


- **End-to-End**
 - **Conducted Utilizing Both Ground Stations at the WSC**
 - **Involve Simulated MOC Forward/Return and Playback Testing**
 - **Include NCC/MOC Interface**
 - **Customer MOC Participation TBD**
 - **Load Testing**
 - **Simultaneous Support for an Extended Period of Time**
 - **Failover Capability**



July 24, 1998




WDISC Project Review



Training


- **Test Personnel - NIA**
 - TCP/IP Courses (Self-paced)
 - PTP Classes (NTTF)
 - WDISC Equipment Demonstration
- **Operations Personnel - NCC/WSC**
 - TCP/IP Courses (Self-paced)
 - PTP Classes (NTTF)
 - Operations Evaluation Testing and Test Support



July 24, 1998




WDISC Project Review



Test Deliverables and Schedule


- **Test Plan**
 - Draft by 8/12 and Final by 8/26
 - Test Requirements Mapping
- **Briefing Messages**
 - Issued 3 Business Days Prior to Test Start
- **Conduct Testing Between 8/27 through 9/23**
 - 10 Business Days Notice Required for Each Network Test
- **NIA Will Generate a Test Results Report within 24 hrs. after Test**
- **Tracking Trouble Reports (TTRs)**



July 24, 1998




WDISC Project Review



Operations Transition Tasks


- **Examine Operational Proficiency Metrics and Negotiate as Needed**
- **Assess Staffing**
- **Certification Requirements or Updates for Operations Personnel**
- **Operations Procedures**
 - **LOPs/OIPs/SOPs/SNUG**
- **Maintenance Plan**



July 24, 1998




WDISC Project Review



Issues


- **PTP architecture requires that forward and return service LI ports be scheduled in pairs.**
- **Manual scheduling interface with NCCDS should be satisfactory for initial customers.**
- **No real-time service reconfiguration capability.**
- **Potential impact on Closed IONET bandwidth.**
- **Open IONET PTP Services**



July 24, 1998



WDISC Project Review



Summary

A version of the review is available from the WDISC Web page at URL:


<http://nmisp.gsfc.nasa.gov/WDISC>

Comments pertaining to this presentation should be addressed to:

Reine.Chimiak@gsfc.nasa.gov

with cc to:

Dave.Littmann@gsfc.nasa.gov



July 24, 1998