SWSI Development Meeting Notes

Meeting Date: May 22, 2001

Time: 9:30 AM

Place: GSFC, Building 12, rm. E222

Attendees: Steve Blackwell, Cathy Chang, Gerry Klitsch, Jerry Rauser, Tom Sardella, Joe Stevens, and Alan Zinkgraf

Action Items Responses
1. Action Item #s 9, 11, 32, 37, 41, and 57 – nothing reported
2. Action Item #5 response – (Provide a requirements matrix or listing for review) - Jerry is to check with Don Murray on his status of the review of the Requirements Matrix.

3. Action Item #64 response – (Make a decision on whether to use Phaos or Entrust for SWSI Release1) – Tom reported that Joe has done some investigation on this subject and is still awaiting input from one of his sources in regards to Entrust.

4. Action Item #65 response – (Check into automatic reconnect Client detection (option to reconnect)) – Gerry noted that he had estimated about one week’s work to implement the automatic reconnect and Client detection.  Tom noted to put in the plan for Build 3 and “not” to make it a high priority.  Gerry also noted that work should fit in OK for Build 3.  (This AI has been closed).


5. Action Item #66 response – (Do a percentage analysis on what code is automatically generated by JBuilder and what is hand done for Client software to be used for code counts.) – It was reported that Harshna had provided Tom with her analysis.  (This AI has been closed).
Problem Report (PR) Review
· PR # 00003714 – Subsystem: Database, Description: SSACOMBING parameter for SMAR service not be in service_param table but in SSC_param. – It was reported that Alan has submitted scripts to CVS.

· PR # 00003737 – Subsystem: Database, Description: A number of entries in service_param have incorrect values. – In progress (It was reported that Alan is currently working this problem.)

· PR # 00003738 – Subsystem: Database, Description: There are several errors in the service_link table. – This PR has been completed, requires Harshna’s acceptance.

· PR # 00003739 – Subsystem: Database, Description: The schedule_request_v is missing the WaitListExpiration time column. - This PR has been completed, requires Harshna’s acceptance.

Design Items

· Should we have separate install module (CVS) for eif and ops instances, and how different the data would be? – It was agreed that separate install modules be used.  Scott is to create a new module in CVS, and create a subdirectory under the module.  Scott and Harshna are to meet and work out the details. – Defer until next meeting.
· I/Q Channel Power Ratio (CPR) parameter valid values – Translations for valid values are required.  Tom asked the developers for inputs or ideas (enum_type ?).  Harshna suggested to utilize enum_type and let SNIF do the translations.  Set enumeration string to do either or all values.  This item is to be worked offline.
· Wait List Request (WLR) Expiration Time – Tom questioned on where the Wait List Expiration Time existed, it’s not in the schedule_request_v view table.  Harshna is to add this field in the view table. – This item has been completed.
Build 2 Status

· Client:  On schedule.  RAR panel is completed, RAMR is in progress.  The 2-step login notification was completed, as is splitting the schedule summary request into summary information and detailed information.  It was reported that response improvement from this was noticeable.  Password change and GCMR support was completed.

· Isolator:  Modifications to support the 2 step login notification and splitting the schedule summary request information was completed, as is support for password changing.  URRMs have a problem with the corresponding database procedure.  MGCMRs sent to SNIF need additional work to add the keyword/value pairs defining the types of MGCMRs.  This is table driven in SNIF, and so has no impact on SNIF.

· SDIF:  Working on detailed design and writing code.

· SNIF:  MGCMRs done, resolving database issues, Build 2 functionality, begin work on Build 3.

· Database:  The database status was reported in the ‘Design Items’ handout.

· TUT:  Completed Java code for forwarding TUT, custom TUT coding completed, awaiting Apache software installation.
