GSFC/SWSI and WSC Teleconference Notes

Meeting Date: January 6, 2003

Time: 11:00 am (EST)

Place: GSFC Building 12, Room E222 and WSC Conference Room

Attendees:
WSC – John Follin, Ed Bernal, Tom Holub, and Mike Miller



GSFC – Tom Sardella and Jerry Rauser

Connectivity with Closed Servers:
· Tom Holub reported that he has checked all the equipment and everything seems to be configured correctly.

· Tom Sardella noted that he was unsuccessful in trying to connect between the closed and open sides.  He also reported that he could not perform his tests through the DSMC firewall.  Tom Holub stated that he has to get the rules ready for Tom Sardella to test through the DSMC and ANCC firewalls.  Tom Holub said that he is to turn on the rules for DSMC firewall, and he is to work on building the rules for the ANCC firewall (which will take a little more time) – see Action Item #13.

System Scans:
· Tom reported that scans were run successfully (by Mary Foote) on the SWSI Suite during the week of Dec. 30 thru Jan. 03.

Action Item (AI) Responses:
· AI #11 – (Check into submitting a NSR for the Rate Limiting Switches) – Jerry Rauser is to check on the status of the NSR.

Training Requirements:

· Tom Sardella noted that there will be a delay in training due to Shuttle support and other activities in January.  Training will commence some time in February.

Rate Limiting Switches vs. Dedicated Circuit:
· Jerry Rauser is to check with CSOC management on what should be implemented.

Next Meeting:
· The next Follow-up meeting is scheduled for Tuesday, January 21, 2003.  (NOTE: this meeting will be held on Tuesday, January 21 due to the Government Holiday on January 20)
Action Items:
	Action

Item
	Date
	Action
	Responsibility
	Due

Date
	Status/

Disposition

	1
	10/07/02
	Coordinate system scans for the SWSI Dell workstation at WSC between Tom Holub and Mary Foote.
	Jerry Rauser
	10/11/02
	Closed

	2
	10/07/02
	Provide Jerry Rauser with the real IP address so that Mary Foote can perform the system scans
	Tom Holub
	10/11/02
	Closed

	(Also see SWSI AI #623, for SWSI internal tracking only)

	3
	10/07/02
	Bandwidth issues.
	Jerry Rauser
Joe Stevens
Norman Reese
Bob Sliko
	01/21/03
	Open

	To be discussed offline.  NSR to be submitted.  (Also see SWSI AI #546, for SWSI internal tracking only)

	4
	10/07/02
	PGP addresses are to be provided to Tom Sardella
	Tom Holub
	10/21/02
	Closed

	5
	10/21/02
	Get info from Norman Reese (IP NOCC) in regards to what the existing WSC gateway shows for bandwidth
	Tom Holub
	01/21/03
	Open

	Awaiting results

	6
	10/21/02
	Look into required DNS changes
	Jerry Rauser

Scott Robinson
	01/21/03
	Closed



	(Also see SWSI AI #550, for SWSI internal tracking only) - The DNS changes for the SWSI Ops servers were done on December 23, 2002.

	7
	10/21/02
	Look into improving the performance of the EIF Proxy and adding new sockets.
	Scott Robinson
Tom Sardella
	11/04/02
	Closed

	System level changes have been implemented and performance has been improved.

	8
	10/21/02
	The rules were approved and implemented on Mon, 30 Dec 2002 (This included the change that had to be made for the IP address)
	Joe Stevens
	01/21/03
	Closed



	(Also see SWSI AI #552, for SWSI internal tracking only).  Gateway Rules were submitted on 11/26/02.  The rules were approved and implemented on Mon, 30 Dec 2002 (This included the change that had to be made for the IP address)

	9
	10/21/02
	Submit a FER to allow for system scans on SWSI equipment during the next Shuttle Mission in mid-November, and coordinate system scans with Mary Foote
	Jerry Rauser
	12/16/02
	Closed

	Originally assigned to Ed Bernal - Make an addendum to the FER to include scans if Shuttle launch was to slip.  Reassigned to Jerry Rauser on 11/18/02.  (Also see SWSI AI #623, for SWSI internal tracking only) Scans were run on 12/09.

	10
	11/04/02
	Check on rules and approvals for Firewall Objects with Lou Snively and Mary Foote
	Tom Holub
	01/21/03
	Open

	11
	11/18/02
	Check into submitting a NSR for the Rate Limiting Switches.  
	Bob Sliko
	01/21/03
	Open

	Submitted NSR 30437 for SWSI support.  Words in special instructions are as follows:  The Space Network Web Services Interface (SWSI) project is planning to install equipment at WSC that requires connection to the Closed IOnet and to the open IOnet through the firewall.    The project expects to install equipment by mid December 2002 and begin using bandwidth to perform single client-server checkout.  The project plans to begin multiple client checkout during the week of January 20-24, 2003.  Engineering support is required to provide service and install bandwidth limiting equipment such as the CISCO 3550 switches to keep the multiple client TCP/IP data  from consuming more than the expected 200kbps flows.  Summarize:Turn up service 06 December 2002,  complete installation of bandwidth limiting equipment (as required) 20 January 2003, complete NSR by 31 January 2003.

	12
	11/18/02
	Provide WSC (Ed Bernal) with configuration drawings for the SWSI installation
	Jerry Rauser
	12/02/02
	Closed

	Ed is to E-Mail J. Rauser with what exactly is needed.  (Also see SWSI AI #624, for SWSI internal tracking only). S. Robinson provided info.

	13
	01/06/03
	Build the rules for the DSMC and ANCC firewalls for testing
	Tom Holub
	01/21/03
	Open


