GSFC/SWSI and WSC Teleconference Notes

Meeting Date: December 2, 2002

Time: 11:00 am (EST)

Place: GSFC Building 12, Room E222 and WSC Conference Room

Attendees:
WSC – John Follin, Mike Miller, Ed Bernal, and Thomas Holub



GSFC – Tom Sardella, Joe Stevens, Scott Robinson, and Jerry Rauser

Action Item (AI) Responses:
· AI #3 – (Bandwidth issues) – Jerry Rauser briefly talked about the meeting held on November 26 where it was determined that there will not be an implementation of the suggested Bandwidth Limiting Switches for SWSI at WSC (at least not in the near future).

· AI #5 – (Get info from Norman Reese (IP NOCC) in regards to what the existing WSC gateway shows for bandwidth) – Tom Holub noted that he is still waiting to hear from Norman Reese in regards to specifics to the peek times that were previously discussed in past meetings.  Jerry Rauser is to Fax Tom Holub a handout that was provided by Norman Reese to the GSFC personnel.

· AI #6 – (Look into required DNS changes) – It was reported that reconfiguration of SWSI systems is still in the works, more info to follow in the near future. 

· AI #8 – (Provide Gateway Rules) – Joe Stevens reported that he has submitted the Rules (as of November 27).  It was suggested that this Action Item remain open and be restated to ‘Implement the Gateway Rules’.  The Gateway Rules are to implemented after the Shuttle landing.

· AI #9 – (Submit a FER to allow for system scans on SWSI equipment during the next Shuttle Mission in mid-November) – Jerry Rauser reported that he has been coordinating this with Mary Foote and Tom Holub (still in the works).  If the scans are accomplished on December 5, the need for a FER is not required.

· AI #10 – (Check on rules and approvals for Firewall Objects with Lou Snively and Mary Foote) – Tom Holub reported that this will require minimal time.  It was noted that addresses will be replicated; there will be complete semitry with the Rules, and templates for building the templates is complete.

· AI #11 – (Check into submitting a NSR for the Rate Limiting Switches) – There was a question whether or not the NSR was also for the connectivity of SWSI.  This Action Item will remain open until we get fee-back from NISN.

Open Discussion:

· Joe Stevens asked if WSC has received the SWSI Ops Suite shipment.  It was noted that WSC received the equipment on November 29.

· A question was brought up from WSC on what state the SWSI hardware would come up in.  Scott noted that the workstations will come up in a halted mode; system scans can be performed in this mode.

Next Meeting:
The next Follow-up meeting is to be scheduled for December 16.

Action Items:
	Action

Item
	Date
	Action
	Responsibility
	Due

Date
	Status/

Disposition

	1
	10/07/02
	Coordinate system scans for the SWSI Dell workstation at WSC between Tom Holub and Mary Foote.
	Jerry Rauser
	10/11/02
	Closed

	2
	10/07/02
	Provide Jerry Rauser with the real IP address so that Mary Foote can perform the system scans
	Tom Holub
	10/11/02
	Closed

	3
	10/07/02
	Bandwidth issues.
	Jerry Rauser
Joe Stevens
Norman Reese
Bob Sliko
	12/16/02
	Open – to be discussed offline.  NSR to be submitted.

(Also see SWSI AI #546, for SWSI internal tracking only)

	4
	10/07/02
	PGP addresses are to be provided to Tom Sardella
	Tom Holub
	10/21/02
	Closed

	5
	10/21/02
	Get info from Norman Reese (IP NOCC) in regards to what the existing WSC gateway shows for bandwidth
	Tom Holub
	12/16/02
	Open – awaiting results

	6
	10/21/02
	Look into required DNS changes
	Jerry Rauser

Scott Robinson
	12/16/02
	Open - 

(Also see SWSI AI #550, for SWSI internal tracking only)

	7
	10/21/02
	Look into improving the performance of the EIF Proxy and adding new sockets.
	Scott Robinson
Tom Sardella
	11/04/02
	Closed – system level changes have been implemented and performance has been improved.

	8
	10/21/02
	Provide Gateway Rules - (completed on 11/26).
Implement the Gateway Rules - 
	Joe Stevens
	12/16/02
	Open - 

(Also see SWSI AI #552, for SWSI internal tracking only).

Gateway Rules were submitted on 11/26/02.



	9
	10/21/02
	Submit a FER to allow for system scans on SWSI equipment during the next Shuttle Mission in mid-November, and coordinate system scans with Mary Foote
	Jerry Rauser
	12/16/02
	Open – Originally assigned to Ed Bernal - Make an addendum to the FER to include scans if Shuttle launch was to slip.  Reassigned to Jerry Rauser on 11/18/02.

(Also see SWSI AI #623, for SWSI internal tracking only)

	10
	11/04/02
	Check on rules and approvals for Firewall Objects with Lou Snively and Mary Foote
	Tom Holub
	12/16/02
	Open

	11
	11/18/02
	Check into submitting a NSR for the Rate Limiting Switches.  
	Bob Sliko
	12/16/02
	Open

	12
	11/18/02
	Provide WSC (Ed Bernal) with configuration drawings for the SWSI installation
	Jerry Rauser
	12/02/02
	Closed – Ed is to E-Mail J. Rauser with what exactly is needed.  (Also see SWSI AI #624, for SWSI internal tracking only). S. Robinson provided info.


