SWSI Development Meeting Notes

Meeting Date: April 23, 2002

Time: 10:00 AM

Place: GSFC, Building 12, rm. (SWSI Lab)

Attendees:  Cathy Chang, Bill Gainey, Gerry Klitsch, Sergey Nikhinson, Jerry Rauser, Scott Robinson, Harshna Sampat, and Tom Sardella, and Joe Stevens (telecon)

New Meeting Room Location: Tom questioned the group on where we can hold future SWSI Development Team meetings.  Jerry suggested a GCP location, and will set up a new meeting place and book it for the next 3 meetings (as a start).

Action Items Responses:
1. Action Item #79 – (Check on CCB’s status of the SWSI SRD) – Jerry has been in touch with the CCB personnel.  Joe is to resend a previous memo to NISN for their consent.

2. Action Item #81 response – (Begin work on High Availability (HA) and find out what is required for HA software) – Scott reported that he has HA starting and stopping applications, and needs to get it working with Oracle.

3. Action Item #86 response – (Check into the SSH protocol and install on the operational servers) – Scott is progressing with work on this action item.

4. Action Item #88 response – (Integrate the RAID Arrays into the backend server configuration) - Scott noted that the RAID Manager that came with the RAID Array would not work on the Ultra 2 Workstations.  Scott has not been successful in finding old version software to support the Ultra 2’s to the RAIDs.  There is a possibility that the RAID Arrays have to be returned to Sun.

5. Action Item #89 response – (Check into the status of the two new servers) – Tom reported that the Sun Blade 1000s have been delivered (this Action Item has been closed).

6. Action Item #87 response – (Find a new area to house the SWSI development hardware prior to SWSI going operational) – The reprieve is off, SWSI has to be moved from its current location in Building 12.  A move to Building 13 has been suggested.  Scott is to check on moving the servers and RAIDs to a new location (possibly room 141 in building 13.

7. New Action Item – Scott suggested that we check with NISN to see if we are going to keep our current addresses (due to the move) or if we need to have new addresses assigned.  It was noted, that if we receive new addresses, SWSI will have to go through a whole new security scan (just like it was a new system).  Joe is to coordinate with NISN (Mary Foote) in regards to addressing issues (see Action Item #93).

8. Action Item #90 response – (Remove Development Suites on the I&T Hosts) – nothing significant to report.
9. Action Item #91 response – (Check about having IP addresses moved from Building 12 to Building 13 for the move of the SWSI Lab) – Scott has the Points-of-Contact and will initiate the Service Request (also see Action Item #93). 

10. Action Item #92 response – (Tag Build 3 into CVS and create a Build 4 CVS structure) – Tom said to put this on hold for the time being.

Testing:
· Bill reported that he will look into doing test reports.  It was noted, that if we have a new Build the Testers will have to do regression tests.  Also, performance tests are to be run.  Build 3 functional tests have been completed.

DAS Testing:
· Sergey is to work with ITT personnel on DAS testing.  DAS is currently performing informal pre-integration testing.

STS-107 Hitchhiker Support to the CANDOS Experiment:
· Tom briefly announced to the team that SWSI will be supporting a Hitchhiker Project/CANDOS Experiment during the STS-107 mission scheduled for launch on July 19.  More on this subject at future meetings.

Bugs:

· Bug # 273 - (Unable to modify DAS SSC default values) – Tom wants to allow a null value to be entered for the key parameter value on SSCEdit, Edit Respecifiable, and Edit Reconfiguration displays.  Continue to work this Bug before the next Patch 8.
· Bug # 233 - (CA Fingerprint is hard-coded in Application Server & Client) and Bug #261 – (Pass-phrase read from environment variable) – Joe and Gerry are to discuss the Certificate issues off-line and report findings to Tom.
· Tom is to open up a new Bug to incorporate a HELP aid on the Client.

· Certificate Generation: Harshna suggested that Phaos J/CA Toolkit should be purchased if SWSI wants to use it for distributing client certificates.  Tom said for CSOC to purchase J/CA Toolkit since Phaos SSLava Toolkit is owned by CSOC, Harshna to talk to Doug Lumsden about purchasing J/CA Toolkit for Certificate generation (see Action Item #94).

· Bug # 210 (Can't generate user certificates) – Tracking Certificates.  Joe is working on a Web Page for users certificates.  Joe is looking into where to store the private key.

· Bug # 219 (Logging of UPDs on Client) – To implement UPD Logging, and see if users i.e., GP-B have any issues or comments.  Gerry is to work on displays for user UPDs.  Tom questioned Gerry if this effort would take more than one week to accomplish.

· Bug # 276 (Saving and editing SARs) - Print capabilities, Tom to think about different print synopsis.

· Bug # 286 (Automatic storage on Client workstation of Active Schedule) – Tom requested a level of effort for this automatic storage on Client workstations of the Active Schedule.

Other Items:
· Tom is working additional enhancement items for SWSI Release 1 to fulfill GP-B and SWIFT project needs.  Tom is to provide a revised list of enhancements for SWSI Release 1.  He is also to identify enhancements to be delivered as patches as patches for Build 3.  SWSI Build 4 implementation to begin following patch deliveries of Build 3.

