SWSI Development Meeting Notes

Meeting Date: May 7, 2002

Time: 10:00 AM

Place: Goddard Corporate Park (GCP), rm. A2A04/05

Attendees:  Cathy Chang, Gerry Klitsch, Sergey Nikhinson, Jerry Rauser, Scott Robinson, Harshna Sampat, Tom Sardella, Joe Stevens, and Alan Zinkgraf

Action Items Responses:
1. Action Item #79 – (Check on CCB’s status of the SWSI SRD) – Jerry noted that he has been in touch with CCB personnel (Reginald Brooks) and has provided the CCB with the latest version of the SWSI SRD.  Joe mentioned that Lynn Myers is to send a memo to NISN to get their concurrence.  If there is no response from the memo, the document will be presumed approved.

2. Action Item #81 response – (Begin work on High Availability (HA) and find out what is required for HA software) – nothing reported.

3. Action Item #86 response – (Check into the SSH protocol and install on the operational servers) – Scott reported that 1 closed side server has been completed, and the other Solaris 8 machine has not been worked.  Scott is to get the packages to configure and ready the Solaris 8 machine.

4. Action Item #87 response – (Find a new area to house the SWSI development hardware prior to SWSI going operational) – Scott has been in communications with Carl Brandt.  He noted that we should be ready to be moved to Building 13, Room 213 in the next two to three weeks.  Scott informed the SWSI Team that the Network Hubs would be housed in Building 13, Room C130.  Also reported – NISN ran scans on SWSI equipment, and Scott is to write a memo to Mary Foote.  Scott is also to work on putting together the new Blade Servers.  Scott is to check on future Shuttle freeze periods to see how it may affect the SWSI move (see Action Item #95).

5. Action Items #91 & 93 response – Action Item #91 (Check about having IP addresses moved from Building 12 to Building 13 for the move of the SWSI Lab); Action Item #93 (Coordinate with NISN (Mary Foote) in regards to Security Scans).  Both Action Items #91 and #93 have been resolved, we are to keep the address and address range.  Security Scans have been completed.

6. Action Item #88 response – (Integrate the RAID Arrays into the backend server configuration) - Scott is to work this Action Item after the Blades have be put together.

7. Action Item #90 response – (Remove Development Suites on the I&T Hosts) – nothing reported.
8. Action Item #92 response – (Tag Build 3 into CVS and create a Build 4 CVS structure) – Tom is to find out when to implement.

9. Action Item #94 response – (Check about purchasing JCA Toolkit for Certificate generation) – Harshna reported that she is working with Doug Lumsden on the purchase.

Bugs:

· Bug # 273 - (Unable to modify DAS SSC default values) – Cathy reported that she has checked everything in, the Bug has been fixed.  Tom reported that he has also checked in his fixes.
· Bug # 239 - (Too many Client JAR files) – Joe has worked a method to fix this Bug, and is in the process of documenting the fix.
· Bug # 283 - (NCC SSCs not editable from “Edit DAS SSCs” panel) – Gerry is working on code changes.  He is to implement with Bug fix 273 when completed.

· Bug # 286 - (Automatic storage on Client workstation of Active Schedule) – The team discussed various options of the file format and it’s contents.  Harshna suggested using key name/value pairs for storing information about active events for each SIC.  Harshna reported that the SWIFT project needs information about each service (i.e. service type, service start/stop times, etc.) scheduled for each event.  Sergey suggested to use XML for this file since it provides hierarchical structure for each element (key name/value pairs).   Tom will develop software to retrieve information from the SWSI database (Active Schedule tables).  Sergey will develop software to request the information from DAS.  It is not decided whether to send the information to all the clients on a period basis or send when a change notification is received (i.e. USM is received from NCDS).  Trigger mechanism would not work for DAS active events since DAS does not have a concept of sending “USM” type message when active event has changed.  Tom is leaning towards sending Active Events to clients on a period basis.  Tom is to setup meetings with SWIFT and GP-B projects to discuss the format and the contents of the file.

· Miscellaneous: Tom noted that he does not want SWSI to migrate/compile Java code with JDK 1.4 even though JDK 1.4 provides file locking mechanism (useful for locking Active Storage File) to be stored on the client machine.  The reason for this is that he does not want to force all the SWSI users to upgrade to JDK 1.4 and does not want team to take time to modify software, if needed, to be compliant with JDK 1.4.

Open Discussions:
· Tom reported that there will be a meeting with SWIFT personnel on Thursday, May 9, 1:00 pm., to discuss SWIFT requirements.

· Tom asked Scott how things are coming along with setting up the Web Server.  Scott is to work on this set-up before he proceeds with work on the Blades.  Joe is to work on a secure method for downloading Client software from the Web Server.  Scott noted that he will utilize IP Filter to allow only known IP addresses to allow Client software download.  Joe is still working on the Web Site development to house the Client Software.

· Joe Stevens reported on the Secure Gateway Rules, he noted that he has received an extension on the rules to September 31, 2002.  The group also discussed some transition issues i.e., address space at WSC, and band width requirements.

· Jerry was actioned by Tom to initiate coordination meetings with WSC personnel for SWSI transition efforts (see Action Item #96).

