SWSI Development Meeting Notes

Meeting Date: July 9, 2002

Time: 10:00 AM

Place: Goddard Corporate Park (GCP), rm. A2A04/05

Attendees:  Cathy Chang, Gerry Klitsch, Sergey Nikhinson, Jerry Rauser, Scott Robinson, Harshna Sampat, Joe Stevens, and Alan Zinkgraf

Action Items Responses:
1. Action Item #79 – (Check on CCB’s status of the SWSI SRD) – nothing reported.

2. Action Item #81 response – (Begin work on High Availability (HA) and find out what is required for HA software) – nothing reported.

3. Action Item #88 response – (Integrate the RAID Arrays into the backend server configuration) – Scott reported that the RAID Arrays have been mounted, and Alan is to install the database.

4. Action Item #90 response – (Remove Development Suites on the I&T Hosts) – nothing reported.

5. Action Item #92 response – (Tag Build 3 into CVS and create a Build 4 CVS structure) – It was noted that we are to progress with incremental fixes.

6. Action Item #96 response – (Initiate coordination meetings with WSC personnel for SWSI transition efforts) – nothing significant reported.

7. Action Item #97 response – (Provide band-width requirements) – Nothing reported.

Schedule:
· Joe noted to the group that the SWSI schedule has been updated, and pointed out some new milestones - Release 1 Enhancements and DAS test support to be completed by August 9, SWSI Tear-down and shipment on September 18, Operations Readiness Review on November 15.

DAS/SWSI Testing:
· Joe noted that testing began yesterday (July 8).  Joe and Sergey did some real-time fixes to SNIF during the tests.

· Joe and Sergey are to progress with DAS/SWSI testing.

Patch 10 Testing Status:
· Cathy is to install 2 new modules which did not make it into Patch 10 for the Active Schedules.

Documentation Status:
· Harshna has submitted the SWSI Ops Manual (Table of Contents) for review and would like to have inputs prior to the next meeting.

Bugs:
· Bug # 286 - (Automatic storage on Client workstation of Active Schedule) – Sergey is working this Bug.
· Bug # 304 - (Unable to print summary displays) – Gerry is still working this Bug.
· Bug # 233 - (CA Fingerprint is HARD-CODED in Application server & Client) – Joe is to review Gerry’s timeline to change the Certificate Authority (see Action Item #99).
· Bug # 343 - (UPD Displays Hard To Read With Gray Background) – Joe noted to Gerry to proceed with the easiest fix (not to complicate it too much).  Gerry will leave the text as black and change the text background to green, yellow, or red.
· Bug # 333 (HTTP Server Not Automatically Started Upon Reboot) and Bug # 337 (PERL Installed in wrong location on Chuckie) – Scott is to work these two Bugs.
· Bug # 342 (Investigate Client Font and Display Problem on Linux) – Harshna noted that initialization window frames do not come up shrunk when running under JRE 1.4 on Linux 7.2 with KDE Desktop. Harshna suggested moving the Linux desktop from ANCC to SWSI Lab.   Joe is to provide property pass to Sergey so that he can install LINUX 7.2 and 7.3 with JDK 1.4.  Sergey is to update Bugzilla with his suggestions for Gerry to fix other display problems.  The Linux box will be on the private network in the SWSI Lab. (See Action Item #100).
· Bug #346: There is inconsistency in Duration field for DAS message 100 and SWSI GUI.  The GUI takes the duration in Days/HHMM format vs. message 100 has HHMMSS format.  Gerry is to update Bugzilla to indicate the format of duration passed to backend by the client.  Gerry and Sergey are to work together to make the required changes.

· Bug #85: Cathy is to work on Isolator problems (cursor problem when creating RARs).

· Bug #198: Active Schedule Display shows DAS events that are deleted.  Harshna said that SWSI displays all the DAS events that are received from DASCON.

Action Items:
· See - http://swsi.gsfc.nasa.gov/meetings/minutes/actionitems.doc
