SWSI Development Meeting Notes

Meeting Date: October 1, 2002

Time: 10:00 AM

Place: GSFC, Building 12, Room E231

Attendees:  Cathy Chang, Gerald Klitsch, Sergey Nikhinson, Jerry Rauser, Scott Robinson, Harshna Sampat, Tom Sardella, Joe Stevens, and Alan Zinkgraf

Action Items Responses:
1. Action Item #81 response – (Begin work on High Availability (HA) and find out what is required for HA software) – Scott noted that work is still in progress and that the Blades are running with HA, work on database tables still needs to be worked.  It was noted that the Blades would be used for the Acceptance Testing.

2. Action Item #90 response – (Remove Development Suites on the I&T Hosts) – It was reported that Lil and Chuckie still have the Development Suites on them; they will be removed in the future.  (This Action Items has been closed), and has been superceded by other activities.

3. Action Item #96 response – (Initiate coordination meetings with WSC personnel for SWSI transition efforts) – Jerry reported that he has begun work on setting up the telecon and is to set things up with John Folin at WSC.

4. Action Item #97 response – (Provide band-width requirements) – Tom provided the group with the Network Performance Measurements.  One key item that Tom mentioned was the Client to Server Compression Ratio.  We need to look at the compressing data prior to encryption data, encrypted data cannot be compressed.  Tom actioned Joe to investigate string compressions on data.  (See Action Item #110).  Tom also actioned Jerry to get target addresses (@200 kbps circuits) for each Open and Closed servers.  It was noted that 100 kbps circuits might be a more workable start (see Action Item #111).

5. Action Item #102 response – (Setup an Oracle hot backup procedure) – It was reported that the hot backup are in place and work is still progressing.  Tom noted that work on the hot backup could wait until the servers are completely set up.

6. Action Item #103 response – (Configure Gravity Probe with individual certificates) – Nothing reported

7. Action Item #104 response – (Upgrade JDK 1.4 on Angelica and JRE 1.4 on all workstations) – Upgrades have been completed (this Action Item has been Closed).

8. Action Item #105 response – (Notify Gravity Probe, Long Duration Balloon Project, CANDOS, and LANDSAT to upgrade to JRE 1.4) – Nothing reported.

9. Action Item #106 response – (Check whether or not Performance Matrix are required for the TRR) – Nothing reported.

10. Action Item #108 response – (Look into upgrading disks for additional storage capabilities) – Tom noted that he could procure the disks (9 Gigabyte) and additional RAM.

11. Action Item #109 response – (See if it is possible to run 4 different database instances at the same time) – Alan is still working this Action Item.

Bugs:
· Bug #219 – (Logging of UPDs on Client) – Gerry is to work, he noted that this could be done fairly easily.
· Bug #304 – (Unable to print summary displays) – Tom suggested to run a SIC that may have up to as many as 200 requests, then test it.
· Bug #408 – (Change Cipher Suite) – Tom stated that this seems to be a configuration issue.  Tom and Joe are to work on this.
· Bug #418 – (Export issues, plus server can only accept one cipher suite) – This Bug fix is not required for Release 1, this is a Release 1.1 issue.
· Bug #433 – (Client sometimes won’t run under Windows 98SE) and Bug #434 – (Client Menu Location Not at Pointer Location) – Tom noted that he has been working this Bug, and Joe has installed Redhat which seems to have fixed the problem.  Tom suggested sticking with Version 1.4 on the server side for Release 1 and we are to upgrade for Release 1.1.  Tom actioned Scott to add JDK 1.4.1 to the development system and add JRE 1.4.1 on the servers for Release 1.1.  The due date on this is October 29, 2002 (see Action Item #112).
· Bug #435– (Dismissing Deletion Request dialog with ENTER causes new request) – Gerry is to look into.
· Bug #329– (Selection of SIC at login time) – This Bug is to be closed and reopened for Release 1.1.
Open Discussion:
· Tom noted that after this next Build 3 Patch (Patch 12), we would begin Build 4 work.  Build 3 is to be frozen after the Bugs mentioned above have been fixed.  Scott is to CVS Build 4.

· Tom questioned what type of CM process is used at WSC, is Bugzilla appropriate?

Action Items:
	Action

Item
	Date
	Action
	Responsibility
	Due

Date
	Status/

Disposition

	81
	11/06/01
	Begin work on High Availability (HA) and find out what is required for HA software
	Scott Robinson
	10/01/02
	Open – Alan is to setup the latest scripts and Scott is to install COTS

	96
	05/07/02
	Initiate coordination meetings with WSC personnel for SWSI transition efforts
	Jerry Rauser
	10/01/02
	Open

	97
	05/28/02
	Provide band-width requirements
	Tom Sardella
	10/01/02
	Open

	102
	09/03/02
	Setup an Oracle hot backup procedure.
	Alan Zinkgraf

Scott Robinson
	10/01/02
	Open – Harshna is to evaluate

	103
	09/03/02
	Configure Gravity Probe with individual certificates.
	Joe Stevens
	10/01/02
	Open – On hold

	105
	09/03/02
	Notify Gravity Probe, Long Duration Balloon Project, CANDOS, and LANDSAT to upgrade to JRE 1.4
	Joe Stevens
	10/01/02
	Open

	106
	09/03/02
	Check whether or not Performance Matrix are required for the TRR.
	Jerry Rauser
	10/01/02
	Open

	108
	09/17/02
	Look into upgrading disks for additional storage capabilities.
	Tom Sardella
	10/01/02
	Open

	109
	09/17/02
	See if it is possible to run 4 different database instances at the same time.
	Alan Zinkgraf
	10/01/02
	Open

	
	
	NEW ACTION ITEMS
	
	
	

	110
	10/01/02
	Investigate the possibility of string compressions on data.
	Joe Stevens
	10/15/02
	Open

	111
	10/01/02
	Arrange to get target addresses (100-200 kbps circuits) for each Open and Closed servers.
	Jerry Rauser
	10/15/02
	Open

	112
	10/01/02
	Add JDK 1.4.1 to the development system and add JRE 1.4.1 on the servers for Release 1.1.
	Scott Robinson
	10/29/02
	Open


