GSFC/SWSI and WSC Teleconference Notes

Meeting Date: May 27, 2003

Time: 11:00 am (EST)

Place: GSFC Building 12, Room E222 and WSC Conference Room

Attendees:
WSC – Ed Bernal, Jack Osborn, Thomas Holub, Mike Miller, and Rich Flure



GSFC – Tom Sardella, Joe Stevens, Jerry Rauser, and Scott Robinson

Action Item Responses:
· AI #13 – (Provide a training package outline/agenda for SWSI training at WSC) – Tom Sardella noted that he had sent out a proposed schedule for WSC personnel to peruse.  Tom also stated that the training has been delayed for 1 to 2 weeks, for the Operations Guide is still in the works.  Tom is to work with Joe Stevens and Scott Robinson to get the Operations Guide in order to send out to WSC.

· AI #14 – (Check with Sun Micro Systems in regards to their maintenance support for SWSI H/W at WSC) – It was mentioned that we need to make sure there is a contact at WSC for Sun Microsystems to respond to for any maintenance problems.  It was noted that GSFC personnel are currently responsible, but GSFC will transfer responsibility to CSOC at the SWSI TRR/ORR.
Documentation Status:

· User’s Guide – the updated document is Draft #10, in CCB and can be referenced from the SWSI Web Site.
· Server Ops Guide – 95% done, should be online before ORR.
· Security Guide – is completed with updates.
· Acceptance Test Plan – Tom Sardella is to find out who is to work this (see Action Item #15).   Joe Stevens asked who would be the point-of-contact (POC) for the acceptance testing.  WSC is to provide a list of personnel as the POCs (see Action Item #16).
Disaster Recovery: - 

· Plan is in place at WSC
· ADP Techs will be responsible for system backups
· System backup procedures will be covered in the Ops Guide.
Open Discussion:

· Ed Bernal requested the O & M Manuals for the Utlra-1 workstations; Scott Robinson is to look into this matter (see Action Item #17).

· Jack Osborn asked when Release 1.1 is scheduled; Joe Stevens reported that it would be in late-September 2003 time frame.

· Mike Miller noted that he has conflicts with the current schedule for training, and asked if another date could be set up.  WSC and GSFC are to work out another date for training.

Next Meeting:  The next Follow-up meeting is to be scheduled for Monday, June 2 (same time frame).
Action Items:
	Action

Item
	Date
	Action
	Responsibility
	Due

Date
	Status/

Disposition

	1
	10/07/02
	Coordinate system scans for the SWSI Dell workstation at WSC between Tom Holub and Mary Foote.
	Jerry Rauser
	10/11/02
	Closed

	2
	10/07/02
	Provide Jerry Rauser with the real IP address so that Mary Foote can perform the system scans
	Tom Holub
	10/11/02
	Closed

	3
	10/07/02
	Bandwidth issues.
	Jerry Rauser
Joe Stevens
Norman Reese
Bob Sliko
	01/06/03
	Closed

	4
	10/07/02
	PGP addresses are to be provided to Tom Sardella
	Tom Holub
	10/21/02
	Closed

	5
	10/21/02
	Get info from Norman Reese (IP NOCC) in regards to what the existing WSC gateway shows for bandwidth
	Tom Holub
	01/06/03
	Closed

	6
	10/21/02
	Look into required DNS changes
	Jerry Rauser

Scott Robinson
	01/06/03
	Closed



	7
	10/21/02
	Look into improving the performance of the EIF Proxy and adding new sockets.
	Scott Robinson
Tom Sardella
	11/04/02
	Closed – system level changes have been implemented and performance has been improved.

	8
	10/21/02
	Provide Gateway Rules - (completed on 11/26).
Implement the Gateway Rules - 
	Joe Stevens
	01/06/03
	Closed



	9
	10/21/02
	Submit a FER to allow for system scans on SWSI equipment during the next Shuttle Mission in mid-November, and coordinate system scans with Mary Foote
	Jerry Rauser
	12/16/02
	Closed – Originally assigned to Ed Bernal - Make an addendum to the FER to include scans if Shuttle launch was to slip.  Reassigned to Jerry Rauser on 11/18/02.

(Also see SWSI AI #623, for SWSI internal tracking only)

Scans were run on 12/09.

	10
	11/04/02
	Check on rules and approvals for Firewall Objects with Lou Snively and Mary Foote
	Tom Holub
	01/06/03
	Closed

	11
	11/18/02
	Check into submitting a NSR for the Rate Limiting Switches.  
	Bob Sliko
	01/06/03
	Closed

	12
	11/18/02
	Provide WSC (Ed Bernal) with configuration drawings for the SWSI installation
	Jerry Rauser
	12/02/02
	Closed – Ed is to E-Mail J. Rauser with what exactly is needed.  (Also see SWSI AI #624, for SWSI internal tracking only). S. Robinson provided info.

	13
	05/19/03
	Provide a training package outline/agenda for SWSI training at WSC
	Tom Sardella
	05/27/03
	Open

	14
	05/19/03
	Check with Sun Micro Systems in regards to their maintenance support for SWSI H/W at WSC
	Scott Robinson
	05/27/03
	Open

	15
	05/27/03
	Find out who is to work Acceptance Test Plan/testing
	Tom Sardella
	06/02/03
	Open

	16
	05/27/03
	Provide a list of personnel as the POCs for Acceptance Test Plan/testing
	WSC personnel
	06/02/03
	Open

	17
	05/27/03
	Provide O&M Manuals for the Ultra 1 workstations to Ed Bernal
	Scott Robinson
	06/02/03
	Open


