GSFC/SWSI and WSC Teleconference Notes

Meeting Date: November 18, 2002

Time: 11:00 am (EST)

Place: GSFC Building 12, Room E222 and WSC Conference Room

Attendees:
WSC – John Follin, Rich Pearce, Jack Osborne, Mike Miller, Ed Bernal, and Thomas Holub



GSFC – Tom Sardella, Joe Stevens, Scott Robinson, Bob Sliko, Norman Reese, and Jerry Rauser

Action Item (AI) Responses:
· AI #3 – (Bandwidth issues) – Norman Reese (NISN Rep) reported the following from his analysis of SWSI.

· Open side no more than 90 kbps use

· Full T1 - using a tenth of it’s capacity

· Closed ISGT max peek – 200 kbps

· Closed WSGT max peek – 200 kbps (in or out)

· Reported that there was a peek of 600 kbps in August, and there was a peek of 1.2 Mbps at the end of October

· Available bandwidth 1.5 Meg

· Load sharing between ISGT and WSGT

· Possible need to incorporate Rate Limiting Switches (3550s) to monitor SWSI traffic to determine whether or not the bandwidth needs to be throttled up.  Six (6) Rate Limiting Switches (3350s) will be needed to perform the required monitoring of SWSI bandwidth (two switches at each firewall).  Norman is to check and see what services can be provided.  As well as the Rate Limiting Switches, a workstation (monitoring port) will be required.  Cost for the Rate Limiting Switches will be @ 3k a piece, and the workstation will also be @ 3k.  Norman noted that he will perform the install of the switches @ January 20 thru 24, 2003 (with SWSI in support of tests), and complete work on switches on January 31.

Tom Sardella noted to the group that the SWSI Closed side will push the data, and the Open side push is double the pull.  He also noted that a compression utility is being worked that may cut the usage by 90%.  Bob Sliko is to check into submitting a NSR for the Rate Limiting Switches (see Action Item #11).  Norman is to get with Tom Holub about the exact date and time of the peek usage that was reported in late October.

· AI #5 – (Get info from Norman Reese (IP NOCC) in regards to what the existing WSC gateway shows for bandwidth) – Norman provided the group with his findings and discussed bandwidth issues (as noted above).  This action item will remain open and discussed in the next telecon (tentatively scheduled for December 2).

· AI #6 – (Look into required DNS changes) – Scott Robinson noted that he will compare and file requests for DNS changes.

· AI #8 – (Provide Gateway Rules) – Joe Stevens is still working on the Gateway Rules.
· AI #9 – (Submit a FER to allow for system scans on SWSI equipment during the next Shuttle Mission in mid-November) – It was noted by WSC personnel that the current FER is only good for the SWSI installation, not the system scans.  Jerry Rauser volunteered his support (action item reassigned to him) to check into the FER with Tom Boggs, and coordinate the systems scans with Mary Foote.  As discussed by the group, the target date for the scans will be December 4, 2002.  Jerry is to check and see if Mary Foote can perform the scans remotely.

· AI #10 – (Check on rules and approvals for Firewall Objects with Lou Snively and Mary Foote) – Tom Holub reported that this will require minimal time (a days worth of work), to be accomplished during the install and prior to the system scans in early December.  Tom is to coordinate this effort with Mary Foote.

Engineering Changes (ECs):

Ed Bernal requested that Jerry Rauser provide him configuration drawings for the SWSI installation (see Action Item #12).  Ed is to E-Mail Jerry on exactly what is needed.

Next Meeting:
The next Follow-up meeting is to be scheduled for December 2.

Action Items:
	Action

Item
	Date
	Action
	Responsibility
	Due

Date
	Status/

Disposition

	1
	10/07/02
	Coordinate system scans for the SWSI Dell workstation at WSC between Tom Holub and Mary Foote.
	Jerry Rauser
	10/11/02
	Closed

	2
	10/07/02
	Provide Jerry Rauser with the real IP address so that Mary Foote can perform the system scans
	Tom Holub
	10/11/02
	Closed

	3
	10/07/02
	Bandwidth issues.
	Jerry Rauser
Joe Stevens
Norman Reese
Bob Sliko
	12/02/02
	Open – to be discussed offline.  NSR to be submitted.

(Also see SWSI AI #546, for SWSI internal tracking only)

	4
	10/07/02
	PGP addresses are to be provided to Tom Sardella
	Tom Holub
	10/21/02
	Closed

	5
	10/21/02
	Get info from Norman Reese (IP NOCC) in regards to what the existing WSC gateway shows for bandwidth
	Tom Holub
	12/02/02
	Open – awaiting results

	6
	10/21/02
	Look into required DNS changes
	Jerry Rauser

Scott Robinson
	12/02/02
	Open

(Also see SWSI AI #550, for SWSI internal tracking only)

	7
	10/21/02
	Look into improving the performance of the EIF Proxy and adding new sockets.
	Scott Robinson
Tom Sardella
	11/04/02
	Closed – system level changes have been implemented and performance has been improved.

	8
	10/21/02
	Provide Gateway Rules
	Joe Stevens
	12/02/02
	Open

(Also see SWSI AI #552, for SWSI internal tracking only)

	9
	10/21/02
	Submit a FER to allow for system scans on SWSI equipment during the next Shuttle Mission in mid-November, and coordinate system scans with Mary Foote
	Jerry Rauser
	12/02/02
	Open – Originally assigned to Ed Bernal - Make an addendum to the FER to include scans if Shuttle launch was to slip.  Reassigned to Jerry Rauser on 11/18/02.

(Also see SWSI AI #623, for SWSI internal tracking only)

	10
	11/04/02
	Check on rules and approvals for Firewall Objects with Lou Snively and Mary Foote
	Tom Holub
	12/02/02
	Open

	11
	11/18/02
	Check into submitting a NSR for the Rate Limiting Switches.  
	Bob Sliko
	12/02/02
	Open

	12
	11/18/02
	Provide WSC (Ed Bernal) with configuration drawings for the SWSI installation
	Jerry Rauser
	12/02/02
	Open – Ed is to E-Mail J. Rauser with what exactly is needed.  (Also see SWSI AI #624, for SWSI internal tracking only)


