SWSI Development Meeting Notes

Meeting Date: February 20, 2001

Time: 9:30 AM

Place: GT IV, rm. N381

Attendees: Maurice Assaraf, Steve Blackwell, Cathy Chang, John Gasch, Gerry Klitsch, Jerry Rauser, Scott Robinson, Harshna Sampat, Tom Sardella, and Lydia Smirnova

Action Items Responses:

1. Action Item #s 9, 37, 42, 43, 47, and 54 – nothing reported


2. Action Item #5 response – Jerry noted to the group that the new version of the SWSI System Requirements Document (SRD), dated February 2001 is online.  Tom noted that Harshna and his comments have not been incorporated as of yet, and there are plans to hold a meeting next week to review the comments with Danh and Howard.  As for now, the current version of the SRD will be online.  Tom also noted that the Requirements Matrix is due on March 2, and Danh is to update the current matrix to reflect with the new version of the SRD.


3. Action Item #11 response – (Investigate NCC activities for the proposed move and how this will effect SWSI development and testing in the future) – Jerry reported that he had been in touch with Fred Kleinknecht in regards to some incorrect entries in the DSMC Master Schedule for SWSI (as noted last meeting).  Jerry will report to the Team next meeting on the status of the Master Schedule.


4. Action Items 18, 32, and 41 – Scott reported that he has made some progress with CVS and plans to run some tests on a developers workstation (W/S).  It was decided that Scott will test on Harshna’s W/S.  Scott also reported that he is planning on burning copies of scripts, SIGNUS Environment, and PGP onto CDs for use on developers systems.

Scott is to install PGP on Gerry and Lydia’s W/Ss.  He made note that administrative privileges are required for this install.


5. Action Item #53 response – [Set up a demo of the Comprehensive Discrepancy System (CDS)] – Jerry questioned when the developers require the CDS demo.  It was noted that we might want to schedule it in two weeks.


Design – Open Issues:
· How much work is involved to detect only one (I or Q) channel is reported in MAR UPD stream and display blanks for the other channel.  Gerry will provide the impact on Client to support this (see AI #55).
· Common Class - A meeting is be set up to discuss the Common Classes.

· State Vector Table Definition - Tom is to check on what type of SVs we will be supporting (see AI #65).
Stored Procedures:  A demo of the Stored Procedures will be scheduled for next week.  John and Cathy will do the demo.

Developers Team Meetings:  Tom is to schedule a room in Building 12 for next weeks meeting (TBD).  NOTE:  Future meetings will no longer be held in Green Tech IV.

System Design Specifications (SDS):  Tom, Harshna, and Gerry held a splinter meeting to go over some issues with the SDS.

DAS Status:   The Space Network (SN) Demand Access System (DAS) Critical Design Review (CDR) and the SN Web Services Interface (SWSI) Delta Design Review are scheduled for February 22 and 23, 2001 beginning at 9:30 AM each day in Building 12

Room C200A.

