SWSI Development Meeting Notes

Meeting Date: March 20, 2001

Time: 9:30 AM

Place: GSFC, Building 12, rm. E222

Attendees: Maurice Assaraf, Cathy Chang, Gerry Klitsch, Jerry Rauser, Tom Sardella, Lydia Smirnova, Joe Stevens, and Alan Zinkgraf

Action Items Responses:

1. Action Item #s 9, 11, 32, 37, 41, 42, 47, – nothing reported


2. Action Item #5 response – Jerry reported that Danh has submitted the SRD Matrix to Harshna for incorporation of components and build #s.


3. Action Items #18 response – It was reported that Scott is to have a meeting in the SWSI Lab with the developers on CVS.


4. Action Item #53 response –Comprehensive Discrepancy System (CDS) demo was done.  This action will remain open to show that there needs to be more follow-up on CDS.


5. Action Item #54 response – (Check what parameters have null as default values for SSC codes) – Alan reported that he has completed a list of the parameters that have null values and has provided the list to Harshna.  This action will remain open, and awaits Harshna’s concurrence.

6. Action Item #55 response – (Provide an impact on Client, on how much work would be involved to detect only one (I or Q) channel is reported in MAR UPD stream and display blanks for the other channel) – Gerry and Harshna have discussed this AI offline.  Harshna noted in an E-Mail (after the meeting) that we can close this item since ITT agreed to include channel identifier in the UPD parameter names.

7. Action Item #56 response – (Check on what type of SVs we will be supporting) – Tom reported that maneuver sequence SVs are needed.  This activity will be worked by Joe (AI is closed). 

8. Action Item #57 response – (Investigate JDK 1.3) – Scott will update the group on this AI at the next meeting.


9. Action Item #58 response – (Investigate the CCB process for the SRD) – Jerry reported that he has been in touch with Karen Snyder about the CCB process for the SWSI SRD and has been given a CSR to complete for this process.  Jerry is to get a sample CSR from Karen to use as a sample and submit the CSR along with a copy of the SRD.

Design Issues:


· In order to store a Delete Request for NCC initiated SAR, some changes are needed in the stored procedures.  Does SNIF need any information from referencing SAR to create the NCC Delete message? (Note to Harshna: allow NULL in the SystemId field in Request table).

It was noted that we just need event Ids.  We should be able to delete NCC initiated SARs.  This issue is to be worked off-line with Harshna.


· An Alert is sent to client upon error return from database calls (e.g. error on insert/update for a SAR). These will be logged in the application Error Log file. Should these also be stored in the Alert table.

A general alert will be sent to the Client, but not entered in the Alert table.  More detailed database information will be logged (Isolator).


· Limitation: A user cannot login twice using the same user id.

Tom expressed some concern about restricting logins under the same ID.  One problem is the time stamps – last login and logout in SWSI User table.  These currently only track one user at a time.  There was some concern that the Isolator might crash and fail to catch a logoff.  The server would queue any logoffs.  The only concern would be if the server failed or was restarted while the isolator was down.  Tom suggested use of an incremented/decremented scheme to zero out user, and to have the Application Server talk to the Isolator to refresh login information.  Tom noted that this issue needs more follow-up.

ErrorLog and DebugLog Classes for the Isolator Subsystem:  Maurice is working this issue and is to use JDK 1.4 in developing these classes.

Common Classes:  Gerry is to work with Maurice in defining commons classes and getting other required information

Setup New Database Instance (SWSIIT) for Build 1 IT:  Alan is to create new database instances for running tests.
State Vectors:  Tom is to get Joe up to speed on SV requirements so that Harshna can setup database tables.

Approval to Save Active Schedule on Client Workstation (RFA):  Tom noted that the RFA has not been officially approved, but feels that it would be a good idea to save the active schedule on the Client workstation. 

CM Tutorial:  CVS tutorial to be held on 03/21, 10:00 in the SWSI Lab.

Build 1 Status:  Tom reported that Joe and Andre will begin testing of the Build 1 delivery as soon as some database setup has been completed.  Joe and Andre are to get together some test tools and scripts (that John Gasch made up) for the tests.  Gerry reported on the status of Build 1.  A working Build 1 was completed.

· NCC SAR with Respecifiables – done

· NCC Schedule Delete Request – done
· Schedule Request Panel – done (for build 1 – will need updates as build 2 functionality is added)

· Active Schedule Panel – done (for build 1 – will need updates as build 2 functionality is added)

· Alert Panel – done

· Clone SAR – done

· Test Data for Active Schedule Panel – done

· Isolator – done (for build 1 – will need updates as build 2 functionality is added)

· Other – the build lacks: password encryption, support for password changing, the ability to turn off debug, Isolator pinging the server, SNIF/SDIF connection status, ability to save the active schedule to file, and the local time clock.
