SWSI Development Meeting Notes

Meeting Date: April 9, 2002

Time: 10:00 AM

Place: GSFC, Building 12, rm. (SWSI Lab)

Attendees:  Cathy Chang, Gerry Klitsch, Sergey Nikhinson, Jerry Rauser, Scott Robinson, Harshna Sampat, and Tom Sardella

Action Items Responses:
1. Action Item #88 response – (Integrate the RAID Arrays into the backend server configuration) - Scott noted that the RAID Manager that came with the RAID Array would not work on the Ultra 2 Workstation.  We need to get with Sun to get supporting software.  Also, the cables for the tape drives need to be reordered.

2. Action Item #79 – (Check on CCB’s status of the SWSI SRD) – Jerry noted that he will give Reginald Brooks a call and check out the status of the Requirements Document.

3. Action Item #81 response – (Begin work on High Availability (HA) and find out what is required for HA software) – Scott reported that the Open side is done, and he is to begin work on the Closed side with Oracle.  Tom requested of Scott to include the User Admin Tool, and other utility programs on the CDE Toolbar on the IT servers.

4. Action Item #86 response – (Check into the SSH protocol and install on the operational servers) – Scott noted that he still has to work this item.

5. Action Item #87 response – (Find a new area to house the SWSI development hardware prior to SWSI going operational) – Tom stated that we got a reprieve on the date that SWSI has to be moved from its current location in Building 12.  It looks as if September 1 will be the date for which the SWSI Lab will be moved to Building 13, Room 141.  Scott noted that he would check into power requirements, Open/Closed IONet, and furniture issues. 

6. Action Item #89 response – (Check into the status of the two new servers) – Tom is to check on the status and order the new cables.  Following the meeting, Scott reported that he had checked on the delivery date, and it looks as if the servers will be in @ April 18.

7. Action Item #91 response – (Check about having IP addresses moved from Building 12 to Building 13 for the move of the SWSI Lab) – Scott has the Points-of-Contact and will initiate the Service Request.

8. Action Item #92 response – (Tag Build 3 into CVS and create a Build 4 CVS structure) – Tom said to put this on hold for the time being.

Bugs:
· Bug # 258 (Wrong Epoch for State Vector) – It was reported that Joe and Cathy are working this Bug, and that it is an ICD issue.  Tom will try to get this item resolved. 
· Bug # 267 (SDIF not supporting interface to two Isolators) & Bug # 248 (Only one instance of SDIF supported) – Cathy and Sergey will be doing some tests on these Bugs.  It was reported that Bug 248 is an Isolator fix, and Bug #267 involves both the Isolator and SDIF.
· Tom is to open up a new Bug to incorporate a HELP aid on the Client.

· Bug # 210 (Can't generate user certificates) – Certificate expiration date.  It was noted that Joe had suggested storing certificate expiration dates on the server.

· Tom is to look into prioritizing Bugs and simple enhancements to be worked that do not require any database or major code changes.

DAS:
· It was reported that DAS testing resumed on April 8.

Open Discussion:
· Tom brought up a question on how to track updates of COTS package/library that is used by SWSI application.

· Harshna is to send out an updated enhancements list.

· Scott is to setup Solaris or Oracle 8 and JDK 1.4 on Angelica.

