SWSI Development Meeting Notes

Meeting Date: May 17, 2000

Time: 1:00 PM

Place: Building 12, Rm. E200

Attendees:

Maurice Assaraf, Steve Blackwell, Bill Brown, Jy-Tai Chang, Aaron Katz, Gerald Klitsch, Jerry Rauser, Scott Robinson, Harshna Sampat, Tom Sardella, and Joe Stevens 

1. Scott Robinson completed S/W installations of Jswitch, and CVS CM Tool along with RCS (see AI #s 1 & 10).  Scott is to set up CVS script files for the development team (see AI #18).

2. Status of AI #12 (Provide S/W for remote locations to securely connect with SWSI development facility).  Tom Sardella is awaiting server setup.
 

3. Scott Robinson is still working the Lock-down of Sun Workstations for security requirements, which includes Secure Shell (SSH) server software (see AI #13).

4. Joe Stevens stated that are no issues with Nascom in regards to x-terminals on the Private Network (see AI #7).

5. Oracle 7 server is installed on Harshna’s NT.  Tom Sardella is looking into obtaining Oracle 8 server for the NT.

6. We are still waiting to hear from Houston on the status of the Oracle database server software for Solaris. (see AI #s 4).

7. Data Architecture Tool – Aaron Katz suggested the use of TogetherJ for formal design.  It was suggested that we utilize this tool (see AI #15).  Tom Sardella noted that the Development Team should perform an evaluation on TogetherJ; but, not to spend more than a week doing so (see AI #19); Aaron Katz to find the cost of this tool.


8. Data Base Design – Harshan Sampat presented with the initial set of database tables needed for the SWSI database.  Bill Brown determined that the number of tables to be used for the data base will be less than previously expected, Bill and Alan Zinkgraf will come up with more definitive numbers.


9. Joe Stevens has made significant progress in writing the Security Plan and preparing the Nascom Security Checklist.  Information for remote access and guidelines for security audits will be addressed in Nascom Security Checklist.  Joe stated that he is in the process of acquiring NCC Operations Guidelines documentation and make it available to the Development Team on the Internet (see AI #20).


10. Tom Sardella asked the Team whether they had received a copy of the ICD between the NCCDS and the MOC.  Harshna Sampat stated that she provided all team members with a copy of the document.


11. Scott Robinson took on the responsibility of acquiring listserv mailing list for a SWSIDEV and SWSIALL E-Mail group names (see AI #21).


12. There will be a demo of the NCC operator interface for new developers on Friday, May 19.

Next Meeting – 05/24/00, Building 12, Rm. E200, 1:00 PM
