SWSI Development Meeting Notes

Meeting Date: May 28, 2002

Time: 10:00 AM

Place: Goddard Corporate Park (GCP), rm. A2A04/05

Attendees:  Cathy Chang, Gerry Klitsch, Jerry Rauser, Harshna Sampat, Tom Sardella, and Joe Stevens

Action Items Responses:
1. Action Item #79 – (Check on CCB’s status of the SWSI SRD) – Jerry is to check with CCB personnel (Reginald Brooks) to check on the status of the memo sent to NISN to get their concurrence to the document.  If there is no response from the memo, the document will be presumed approved.

2. Action Item #81 response – (Begin work on High Availability (HA) and find out what is required for HA software) – nothing reported.

3. Action Item #86 response – (Check into the SSH protocol and install on the operational servers) – nothing reported.

4. Action Item #87 response – (Find a new area to house the SWSI development hardware prior to SWSI going operational) – The SWSI Development Lab has been successfully moved to Building 13, some tables and phone lines need to be worked out (this Action Items has been Closed). 

5. Action Item #88 response – (Integrate the RAID Arrays into the backend server configuration) - nothing reported. 

6. Action Item #90 response – (Remove Development Suites on the I&T Hosts) – nothing reported.
7. Action Item #92 response – (Tag Build 3 into CVS and create a Build 4 CVS structure) – Tom noted, that due to DAS slips he needs to figure out what to do with the next release.  Tom is to talk to Bryan Gioannini about a follow-up release so to get in more enhancements.

8. Action Item #94 response – (Check about purchasing JCA Toolkit for Certificate generation) – Harshna submitted the request (this Action Items has been Closed).

9. Action Item #95 response – (Check on future Shuttle freeze periods to see how it may affect the SWSI move) – Tom noted that Scott has provided him with the freeze periods for upcoming Shuttle launches (this Action Items has been Closed).

10. Action Item #96 response – (Initiate coordination meetings with WSC personnel for SWSI transition efforts) – Jerry Rauser stated that he has been in touch with WSC/DSMC personnel, and has provided them with information on SWSI, and in addition has provide them with the Transition Plan and Agreement for their review.  WSC comments are due to Jerry on June 14.  Tom questioned whether or not there has been an issues list put together.  Currently, the only issues we have are configuring the IP addresses, and to find out what the bandwidth requirements will be.  Tom was actioned to provide bandwidth requirements (see Action Item #97).

Bugs:

· Bug # 286 - (Automatic storage on Client workstation of Active Schedule) – Tom is to work with Cathy on this Bug and is to come up with a sample format for “Name”/”Value” structure.  Tom approved this Bug for implementation.
· Bug # 305 - (Client disconnects user if log file not found) - Joe noted that during GP-B testing, they were having problems with permissions.  Joe stated that, if a non-critical property is missing from property file the client will display an error and log the user out.  Approved for implementation. 
· Bug # 219 - (Logging of UPDs on Client) – Gerry is to reassess.   SWSI Client software will log the UPD data on user’s desktop regardless of whether the UPD summary panel is displayed.  One log file will contain UPD data for all the services for a SIC.  The file will be closed and stored in the archive directory when a timeout period is reached for a UPD data stream for the last ongoing service for that SIC.  This implies that there could be multiple files for the same event if UPD stream is not received for extended period of time (longer than timeout period) and there could be only one UPD file for multiple events if events are scheduled back-to-back for that SIC.    
· Bug # 81 - (Changes to columns in Active Schedule Display) – awaiting approval for implementation.
· Bug # 306 - (TDRS Name changing not supported due to constraints) – Tom noted that the TDRS name changes will take effect in October.  Harshna is to check how NCC handles the TDRS name change (see Action Item #98).
· Bug # 304 - (Unable to print summary displays) – Initially, the print function should print the entire table.  Modifying the displays to allow selection of multiple rows will be done in Bug #211, so a print-selected rows function can be added then.  The printouts of summary displays should include ‘some’ details (i.e., everything except the respecifiable parameter values), so this would require a new request to the Isolator.  Allow users to print individual SARS and RRs.  Add support for a snapshot function on the Detail Panel’s functionality.  Tom is to make a decision on the print scenarios (possibly a two week effort).
· Bug # 295 - (SNIF indicated in main panel as Disconnected when other SNIF down) – Tom reported that he has seen this repeated again.
· Bug # 297 - (Isolator takes too long to detect SNIF disconnected) – Cathy is still working this Bug.
· Bug # 245 - (UIFC Address parameter default values) – This Bug has been fixed.
· Bug # 124 - (Initial CPR of 0 improperly displayed and causes unwanted respecifiable) - This Bug has been fixed.
· Bug # 83 - (Unable to respecify KSAR) - This Bug has been fixed.

