SWSI Development Meeting Notes

Meeting Date: June 7, 2000

Time: 1:00 PM

Place: Building 12, Rm. E200

Attendees:

Steve Blackwell, Bill Brown, Aaron Katz, Gerald Klitsch, Danh Nguyen, Jerry Rauser, Scott Robinson, Harshna Sampat, Tom Sardella, and Joe Stevens 

1. Tom Sardella stated that Alan Zinkgraf has received Oracle S/W from Houston (see AI #4).  Alan is to coordinate with Scott Robinson for the installation of Oracle onto the Development Machine (see AI #25).

2. Danh Nguyen distributed the SWSI Requirements Matrix to the team.  Harshna Sampat stated that the requirements are in good enough shape to use as a baseline for system design.  Tom Sardella and Joe Stevens are to review the requirements and meet with Dan in the near future to provide comments (see AI #5).  The Requirements Document should be ready for the Design Review which will be held in late July - early August timeframe.
 

3. Bill Brown reported on the SWSI database sizing.  He noted, that from current and known requirements, that the database would have to be at least 500Mb/database instance in size.  The sizing estimate assumes keeping the schedule information for four weeks (three weeks of active schedules and one week of past events).  More definitive estimates on sizing will be determined during future development (see AI #9).

4. Jerry Rauser reported on NCC/DSMC activities from a Overview and Status meeting he attended on 06/06.  Jerry noted that the NCC move to Whitesands should be transparent and have no impact on SWSI development or testing.  The NCC and DSMC will be running in parallel during the transition.  After NCCDS moves to Whitesands, the ANCC will provide support for testing and training (see AI #11).

5. AI #12 - Provide S/W for remote locations to securely connect with SWSI development facility.  Tom Sardella is to get a 30 day evaluation copy of SSH Client software.  It was noted that CSOC does not have a license for Secure CRT (see AI#24).

6. Joe Stevens noted that the ISS scan will be accomplished as soon as Port Sentry is installed on the Development Machine (see AI #23).

7. Joe Stevens provided/reviewed SWSI Security Guidelines and Rules of Behavior for SWSI development.  Joe asked that each person print, sign, and include their workstation IP addresses on the Security Guidelines and bring both the Security Guidelines and Rules of Behavior Section to next Wednesday's (June 14) meeting.
8. It was noted that Scott Robinson is the primary Point-of-Contact for any for any software installations on the SWSI server.
9. Tom Sardella spoke on the topic of the Design Document.  Gerald Klitsch and Harshna Sampat stated that much of the design work has been in progress.  Tom noted that an agreement needs to be reached on software tools which will be used in the development of the document.  More discussion on this topic will be addressed in next weeks meeting.
Next Meeting – 06/14/00, Building 12, Rm. E200, 1:00 PM
