SWSI Development Meeting Notes

Meeting Date: December 4, 2001

Time: 9:30 AM

Place: GSFC, Building 12, rm. E229

Attendees:  Steve Blackwell, Cathy Chang, Sue Edwards, Gerry Klitsch, Jerry Rauser, Harshna Sampat, Joe Stevens, and Alan Zinkgraf

Action Items Responses:
1. Action Item #s 74, 77, and 81 – nothing reported.

2. Action Item #9 response – (Determine the size of the SWSI database in order to make a decision on media storage requirements) – Alan reported his findings, and reported that he has estimated 930 Mb per instance. (this Action Item is closed).
3. Action Item #37 response – (Investigate reliability/performance of RAID disks for use as a backend server database storage) – Scott was to have a proposed configuration plan for the RAID for the SWSI architecture by the next meeting (he was not in attendance).  It was noted (as per Action Item #9) that we will use the RAID Array A1000 Ultra.  Joe noted that he requires the specifications of the RAID Array A1000 Ultra for procurement.

4. Action Item #78 response – (Provide Simulator Source Code to ITT) – Joe is to get the Simulator source code from the SWSI CM account and send to ITT.

5. Action Item #80 response – (Implement a graceful termination of the Isolator) – Cathy reported that she has written the code and perform the required testing (this Action Item is closed).
System Testing (General Comments and Questions from Don Murray on 11/20/01) and Responses:

· (The IT host used for testing with NCC requires GPB data) – Harshna reported that this has been accomplished.
· (Don reported that IQ Power Ratio parameter does not work in SAR when positive value is selected on the client respecifiable panel) – Harshna noted that Tom Sardella is to look into this issue.
· (Cloning a SAR sends out TSWS as respecifiable parameter even though the value is not modified on the cloned SAR) - Harshna reported that this has been fixed.
· (Requested that SWIS Build 3 Client software be installed on Sue’s workstation to IT open host) – Harshna noted that this has been completed.
General Discussion Items:

· UPD Processing – SMAR DG 2s, link ID (1) catenate (01).  MAR is (01) thru (05).  Problem is that from NCC, they come over as link ID (1).  For UPDs, need to get with Tom.  Tom is to convert link ID for some of the Service Types (see Action Item #82).

· Playback Processing – Still having problems in this area.  Cannot delete Playback request, cannot do GCMR on DAS MAR. Harshna and Cathy are to work off-line on this issue.
· IP Address Parameter problem- Gerry has tested and is ready for Sue to test.
· Bug #20 – fixed, Sue is to test and respond via Bugzilla.
· Testing TTMs – Harshna has not tested as of yet.
· Playback resource planning – fixed.
Integration Testing Status:

· Database numeric validation errors
· Harshna is to talk to Lydia about renaming tables.
· Schedule Request Summary – deleting a RAMR.
· Generate a replace request error.
· Change names of instances on IT machine.
· Purge Script – Harshna is to work with Alan in setting up a purge script on the IT database.
· How to handle NCCDS/DAS initiated requests.
· Password encryption between server and isolator.
· User Admin Tool – Harshna reported that she is 70% complete.
· To deliver SWSI Client to DAS for their testing of the Simulator.
· How to handle patches – It was suggested that we make a release for every major Bug Fix.  Minor Bug Fixes will be handled on a weekly basis.  Joe suggested the use of echo scripts to denote what release number we are on.  Client release number will be on the “About SWSI Button”.
