GSFC/SWSI and WSC Teleconference Notes

Meeting Date: October 21, 2002

Time: 11:00 am (EST)

Place: GSFC Building 12, Room E222 and WSC East Conference Room

Attendees:
WSC – John Follin, Rich Pearce, Jack Osborn, Mike Miller, Don Murray, Ed Bernal, and Thomas Holub



GSFC – Tom Sardella, Joe Stevens, Harshna Sampat, Scott Robinson, and Jerry Rauser

Action Item (AI) Responses:

· AI #1 – (Coordinate system scans for the SWSI Dell workstation at WSC between Tom Holub and Mary Foote) – Jerry Rauser noted that he coordinated the workstation scans with Tom Holub and Mary Foote (this AI has been closed).  John Folin questioned, whether or not the SWSI servers (which are to be shipped in November) have been scanned at GSFC, and do they need to be scanned again.  Joe Stevens stated that the SWSI servers are scanned on a quarterly basis.  It was noted that a mission freeze will be in effect during the time frame of the SWSI server installation, so a Freeze Exemption Request (FER) needs to be submitted.  It was also brought up that Gateway Rules need to be done for this effort.

· AI #2 – (Provide Jerry Rauser with the real IP address so that Mary Foote can perform the system scans) – (This AI has been closed), Tom Holub provided the required IP address to be used for the system scans.

· AI #3 – (Bandwidth issues) – Nothing has been accomplished on this AI.  It was suggested that someone needs to take the lead on this AI and work with Norman Reese to check out bandwidth specification with the T1s at WSC.  Tom Sardella noted to the group that the bandwidth on the outbound are nearly equal for the open and closed side, and that the inbound bandwidth is a little higher for the closed side.  It was questioned whether or not the bandwidth would fit into WSC’s infrastructure, and what exactly is SWSI adding to WSC.  It was also noted that Norman Reese is the head engineer of the IP NOCC, and he may be able to give us a good idea of what the bandwidth specifications will be.  Tom Holub is to get a listing/information from Norman Reese in regards to what the existing WSC gateway shows for bandwidth (see AI #5), he also noted that additional T1s may be needed.  Scott Robinson is to look into required DNS changes (see AI #6).  Joe Stevens and Scott Robinson are to work with Norman Reese on AI #3.

· AI #4 – (PGP addresses are to be provided to Tom Sardella) – Tom Holub provided Tom Sardella with the PGP addresses (this AI is closed).

Acceptance Testing:

Rich Pearce questioned workstation compatibility, and noted that an upgrade from Windows 98 may be required.  An upgrade to Windows 2000 or Win XP may be done at a later date (not to inhibit ongoing Acceptance Testing).

Firewall Issue:

It was reported that Lou Snively has been working on the addition of firewall objects.

Engineering Changes (ECs):

Ed Bernal noted that he has begun work on the ECs.  Ed stated that he is looking into power requirements for the SWSI equipment and the availability of power at WSC.  Tom Sardella asked that the redundant servers be put on a separate circuit, it was noted that this would not be a problem.  ECs will be part of the Design Review

Open Discussion:

· Mike Miller asked who would be responsible for the addition of new customers.  Tom Sardella stated that a DBA or System Administrator would have this responsibility.  It was reported that this would be the responsibility of Bert Verstraete at WSC.

· Mike Miller also questioned if we are supporting LANDSAT Testing, it was noted that we will be supporting LANDSAT tests.

· Tom Sardella brought up an issue concerning the EIF Proxy (running out of room with socket connections).  Tom also noted that Solaris might be capable of increasing the number of sockets in the ANCC.  Bert Hawkins and or Ted Zambos may be able to aid in this effort.  It was also suggested, to see if Howard Michelsen can take the UPS backup system down on the ANCC side (when not in use), which may allow for extra sockets.  Scott Robinson and Tom Sardella are to look into improving the performance of the EIF Proxy and adding new sockets (see Action Item #7).

· Joe Stevens questioned who is responsible for submitting FERs and updating Gateway Rules before the next Shuttle mission (scheduled @ November 10).  It was decided that Joe will work on the Gateway Rules (see AI #8), Joe requires the WSC Rules, and Ed Bernal will submit the FER (see AI #9).

· Joe Stevens noted to the group that he would discuss bandwidth issues with Norman Reese.

Next Meeting:
The next Follow-up meeting is to be scheduled for November 4.

Action Items:
	Action

Item
	Date
	Action
	Responsibility
	Due

Date
	Status/

Disposition

	1
	10/07/02
	Coordinate system scans for the SWSI Dell workstation at WSC between Tom Holub and Mary Foote.
	Jerry Rauser
	10/11/02
	Closed

	2
	10/07/02
	Provide Jerry Rauser with the real IP address so that Mary Foote can perform the system scans
	Tom Holub
	10/11/02
	Closed

	3
	10/07/02
	Bandwidth issues.
	Scott Robinson
Joe Stevens
Norman Reese
	11/04/02
	Open – to be discussed offline

	4
	10/07/02
	PGP addresses are to be provided to Tom Sardella
	Tom Holub
	10/21/02
	Closed

	5
	10/21/02
	Get info from Norman Reese (IP NOCC) in regards to what the existing WSC gateway shows for bandwidth
	Tom Holub
	11/04/02
	Open

	6
	10/21/02
	Look into required DNS changes
	Scott Robinson
	11/04/02
	Open

	7
	10/21/02
	Look into improving the performance of the EIF Proxy and adding new sockets.
	Scott Robinson
Tom Sardella
	11/04/02
	Open

	8
	10/21/02
	Provide Gateway Rules
	Joe Stevens
	11/04/02
	Open

	9
	10/21/02
	Submit a FER to allow for system scans on SWSI equipment during the next Shuttle Mission in mid-November
	Ed Bernal
	11/04/02
	Open


