SWSI Development Meeting Notes

Meeting Date: March 12, 2002

Time: 10:00 AM

Place: GSFC, Building 12, rm. E222

Attendees:  Cathy Chang, Sue Edwards, George Kellenbenz, Gerry Klitsch, Jerry Rauser, Scott Robinson, Harshna Sampat, Tom Sardella, and Alan Zinkgraf

Action Items Responses:
1. Action Item #37 response – (Investigate reliability/performance of RAID disks for use as a backend server database storage) – Tom noted that RAID disks will not be in until the end of the month, he has expedited the order.

2. Action Item #77 response – (Setup two new servers for DAS interface testing) – Scott reported that he is progressing with the setup.  He needs to recompile IP filters and protocols for 64-bit kernel.
3. Action Item #79 – (Check on CCB’s status of the SWSI SRD) – Nothing reported on this Action Item.

4. Action Item #81 response – (Begin work on High Availability (HA) and find out what is required for HA software) – Scott noted that he had HA come up, but still needs some work.

5. Action Item #84 response – (Update the database schema diagram to reflect the State Vector updates) – Alan provided updates to the team (this Action Item is Closed).
6. Action Item #85 response – (Check into setting up a procedure for generating certificates) – Tom reported that Joe has completed the procedure and is being tracked by Bug #210 (this Action Item is Closed).
7. Action Item #86 response – (Check into the SSH protocol and install on the operational servers) – Scott noted that after he gets the IP filter running, he will begin work on this Action Item.

Open Discussion:
· Jerry revisited a question that Don Murray had at the last meeting on 02/26/02 in regards to UPD detailed status displays.  The question was how the first status was derived.  Gerry is to E-Mail Don and discuss this issue.
· It was noted that GP-B will begin their testing with the ANCC.  Tom will keep an eye on when GP-B will need to test with Ops.  It was also noted that DAS has cleared up their connection problems with SWSI.

· George reported that the test group will begin testing of Build 3/Patch 5.

· Tom reported that NASA is looking at taking over the SWSI Lab room.  We need to find space for development machines when SWSI becomes operational.  Tom actioned Harshna to find a new area to house the SWSI development hardware prior to SWSI going operational (See Action Item #87).
· Alan provided Harshna with some comments to the SWSI data base schema.

System Bugs:
· 196 – (Isolator indicates EIF connected users as logged out on a restart) – Cathy reported that there was some type of timing problem, and she has completed her coding and is ready to test this Bug.

· 208 – (No TSW Set ID displayed in Schedule parameters) – George noted that he has responded to this Bug.  Tom is to reassign this Bug to himself.

· 83 – (Unable to respecify KSAR) – Tom is working on the migration scripts for this Bug.

· 124 – (Initial CPR of 0 improperly displayed and causes unwanted respecifiable) - Tom is working on the migration scripts for this Bug also.

· 228 – (Enter Key doesn’t work on Password Change Panel) – Gerry has estimated a ½ day’s work on this Bug.  Tom gave Gerry the go-ahead to begin work on this Bug.

· 238 – (Insufficient error message for bad properties) – Gerry is to provide Tom with an estimate to work this Bug.

· 199 – (Develop a Schedule Request purging design) – Tom suggested an auto purge.  Harshna is to provide Tom with an estimate to work this Bug.

· 190 – (UPD Summary “One Chnl bad” status not displayed properly) – Gerry is to provide Tom with an estimate to work this Bug.
GP-B:
· Tom is working with GP-B personnel to get JVM 1.3 installed on their computer

· Testing - Tom noted that we are to proceed to work with one machine for testing.  As of now, there are no schedule impacts for testing between GP-B and DAS.

