SWSI Development Meeting Notes

Meeting Date: July 19, 2000

Time: 12:30 PM
Place: Building 12, Rm. E200

Attendees: Steve Blackwell, Jy-Tai Chang, Gerald Klitsch, Jerry Rauser, Scott Robinson, Harshna Sampat, and Joe Stevens 

1. Action Item #5 response – Jerry Rauser reported that Dan Nguyen has made progress on the SWSI requirements.


2. Action Item #9 response – Harshna Sampat reported that Bill Brown is still working on database estimates.


3. Action Item #11 response – Jerry Rauser reported on the DSMC’s action item from the DSMC SSDR (held on 06/27).  The action was for the DSMC to include the moving of SWSI in the DSMC transition.  Jerry has been involved in teleconferences with DSMC personnel in defining points of contact for future interface meetings and as also exchanged SWSI information with them.  Fred Kleinknecht and Laura Fallis (DSMC) will be in contact with Tom Sardella, Joe Stevens, and Jerry Rauser to arrange future teleconferences.


4. Action Item #12 response – Scott Robinson has made significant progress in configuring remote hosts for the developers.  All developers (with the exception of Jy-Tai Chang) have been securely connected to the SWSI development machine.  It was suggested by Gerald Klitsch, that following the 30 day evaluation period of Secure CRT, that we utilize Terra Term Pro.


5. Action Item #18 response – Scott noted that he will begin setting up CVS script files for the developers.

6. Action Item #26 response – Joe Stevens stated that we are still waiting the receipt of Jbuilder 3.5.


7. Action Item #27 response – Gerry Klitsch stated that Jswitch 1.1 has been installed and tested.


8. Action Item #28 response – Gerry Klitsch said he is still working on the NCD Log Format issues.


9. Jerry Rauser reminded the group of the DAS SSR which is scheduled for 07/26.  Joe Stevens made note that we may want to cancel next Wednesday’s meeting due to the fact that many of us will be attending the SRR.


10. Scott Robinson suggested that it may be advantageous to run full system backups on the SWSI development machine during our Wednesday meeting time frame.  Harshna Sampat stated that this will work for now; but, once development efforts get in full swing, it may be better to run backups on Friday afternoons or evenings.  More discussion on this subject in the near future.


11. Joe Stevens noted that SWSI has passed the Security Review and approval letters were distributed to Roger Flaherty and Tom Sardella.  We are now cleared to connect to both the Open and Closed IONets.  Joe noted that Mary Foote (Network Engineering Branch) had suggested that we monitor logs on a weekly basis, and that we change group passwords on a monthly basis.


12. Gerald Klitsch asked Joe Stevens whether or not there is any test data available for him.  Joe said that he will get with Tom Sardella in obtaining test data.

NOTE:  Next weeks meeting may be cancelled due to the DAS SRR.  The SRR is scheduled for 07/26, 10:30, and will possibly run for a few hours.  Notification of the DAS SRR meeting place will be posted in the next few days. 

