SWSI Development Meeting Notes

Meeting Date: November 20, 2001

Time: 9:30 AM

Place: GSFC, Building 12, rm. E229

Attendees:  Steve Blackwell, Cathy Chang, Sue Edwards, Bill Gainey, Gerry Klitsch, Don Murray, Jerry Rauser, Scott Robinson, Harshna Sampat, Lydia Smirnova, and Joe Stevens

Action Items Responses:
1. Action Item #s 9 and 79 – nothing reported.

2. Action Item #37 response – (Investigate reliability/performance of RAID disks for use as a backend server database storage) – Scott is to have a proposed configuration plan for the RAID for the SWSI architecture by the next meeting.

3. Action Item #74 response – (Check the TDRS ID data on SWSI IT database matches with ANCC TDRS ID data) – Don reported that he will have his input in by December 17.
4. Action Item #77 response – (Setup two new servers for DAS interface testing) –Scott noted that he is still working 100% on DSMC and requires some help in setting up the servers.  Scott and Joe are to meet on this issue.
5. Action Item #78 response – (Provide Simulator Source Code to ITT) – Harshna reported that Sergey is still working on clearing up bugs before he sends it to Joe to get to ITT personnel.

6. Action Item #80 response – (Implement a graceful termination of the Isolator) – Cathy reported that she has written the code and is ready to perform some testing.
7. Action Item #81 response – (Begin work on High Availability (HA) and find out what is required for HA software) – Joe noted that this Action Item will be put on hold for a couple weeks to allow Scott time to finalize his DSMC duties.
System Testing (General Questions from Don Murray):

· The IT host used for testing with NCC requires GPB data.  Harshna is to check on this.
· Don reported that IQ Power Ratio parameter does not work in SAR when positive value is selected on the client respecifiable panel.
· Cloning a SAR sends out TSWS as respecifiable parameter even though the value is not modified on the cloned SAR.  Harshna and Tom are to look at this problem.
· Requested that SWIS Build 3 Client software be installed on Sue’s workstation to IT open host.  Joe is to get Sue’s IP address.
General Discussion Items:

· UPD Processing – Cathy is running extensive tests with UPDs.

· Playback Processing – Sergey discovered a few problems with DAS Playback requests. Harshna and Cathy are to analyze the problems.

· Database – Scott reported that the database configuration on CHUCKIE is in the wrong directory.  Harshna is to work with Alan to check on this.
· SNIF – Scott reported that SNIF is trying to access OPS NCC but is blocked by NCC firewall.
· IP Address Parameter problem- Gerry is to replace JBEAN used for IP address with JTextField and work with Joe for validating the IP address syntax.
· Bug #20 – Joe noted that he is still receiving a garbled header on the table; this Bug was to have been fixed.  Joe is to reopen this Bug.
· The SIC field on the alert panel on Linux OS does not show all four characters of SIC.  Gerry is to look into allowing user to resize all the columns alert panels.
· User info to be displayed on the main panel, Gerry to work this.
· Testing TTMs – Harshna has not tested as of yet.
· Playback resource planning – Harshna and Lydia are to look into the playback panel problems.
Build 3 Integration:

· Epoch time for DAS, what does Isolator do with epoch time?  Make sure times are set for the past.

