SWSI Development Meeting Notes

Meeting Date: December 5, 2000

Time: 9:00 AM

Place: Green Tech IV

Attendees: Maurice Assaraf, Steve Blackwell, Cathy Chang, Gerry Klitsch, Jerry Rauser, Scott Robinson, Harshna Sampat, Tom Sardella, Joe Stevens, and Alan Zinkgraf

Action Items Responses:

1. Action Item #s 5, 9, 11, 18, 37, and 41– nothing reported


2. Action Item #32 notes – Scott Robinson reported that he has fixed the permissions and may have a work-around with the common directory.


3. Action Item #35 response – Tom Sardella distributed the Open Issues List and the Design Review Comments to the Development Team.  Jerry Rauser is to incorporate these lists to the SWSI Web Site.


4. Action Item #39 response – Tom is to check with John Groom and get more information from Harshna Sampat before he proceeds.


5. Action Item #42 response – Tom noted that he is still working on putting together a tutorial on the uses of PGP for the developers.


6. Action Item #43 response – It was noted that Jbuilder 4 Pro supports remote CVS.  Scott is to look and see if remote CVS would work with SSH.


7. Action Item #44 response – This AI has been closed.


8. Action Item #45 response – Briefly discussed database changes for SERVICE_TYPE table to include Max Link ID and additional information by SNIF for processing NCC messages.  Harshna noted that she would invite John Gasch to go over these tables.


 

AGENDA DISCUSSION

Review of R/DR Comments – Tom distributed the Open Issues List and asked Jerry Rauser to begin propagating the information on the SWSI Web Site.

Comparison of Schedule Request and Active Schedule Panels – Tom and Joe have proposed a new field ordering for the Schedule Request and Active Schedule panels and requested input from the Development Team.  Steve Blackwell noted that sorting may be accomplished by using a table model class.  It was decided that the default sort order for these panels would be Event Start Time.  The team agreed with the field ordering proposal, and noted that there this should not be too difficult to do this.

Prototype Events in SAR Panel – Tom stated that SWSI needs to add design to display SSC codes assigned for each prototype code.  This will be put on the SWSI future enhancement list.

Data Base Table Changes – Alan Zinkgraf noted that some changes have been made to the database.  Alan and Harshna are to discuss (offline) the changes.

Service Flexible Parameters – Harshna and Alan will discuss where to store records.  Gerry Klitsch asked what are the possible ValueTypes in the Service Parameter table.  Alan is to provide information to Gerry and to talk to NCC developers in getting ValueType definitions (see AI #46).  Tom is to check if flexible parameters are different for a SIM service.

Storing Relative Times – Harshna asked the team whether anyone had comments on John Gasch’s comments on storing relative time as both a string and a numerical value.  Gerry suggested that we can do conversions with either one, and it doesn’t make any difference.

Reorganization of SERVICE_TYPE and LINK_ID Tables – This item needs to be further discussed with John Gasch.

Store all Parameters in SR_PARAM – Harshna noted that if we are doing this for DAS, we can do it for NCC.  It was asked, whether there be any additional work involved to store all the parameters.  Cathy said that current design inserts a record when a SAR object is received.  For Isolator to combine default values from SCC_PARAM and changed values from Client would require a lot of additional code.  She would prefer that Client send all the parameters with indication of what has changed.  Gerry will think about what is involved in doing this.

Change Design to Request Information at SAR Time vs. at Init Time or Send Setup object on the fly – The pros and cons of sending the updated setup object to the Client vs. Client requesting information when needed were discussed.  The Client performance would be better if the updates to setup objects are sent.  Gerry said that sending only the setup object when changed, would be another option.  The team will think about these options.
Common Objects are now in a Central Place.  When can a Demo be Implemented or Accomplished Done?  When to put in CM – Harshna asked when we can demo to the rest of the Team.  Gerry stated that January may work out better for him due to taking on the work of Jy-Tai.  Cathy Chang stated that she will have a better feel next week on when she will be ready for a demo.

Developers Status
· Harshna noted to the team that Jy-Tai Chang is leaving the group to work at another location.  Gerry Klitsch will be taking over Jy-Tai’s duties and be working SWSI on a full time basis.  Harshna is to make sure that all S/W, design notes, data files, diagram classes and security issues are taken care of with CSC’s management.

· Gerry noted that the GNU version of Java browser did not work for TUT very well.  He suggested the use of ICE (COTS) written in Java may be good S/W to use for TUT.  Joe Stevens suggested MOZILLA.  Tom noted that we should not take too much time looking into this effort.  He does not see any problem of users launching a separate browser (Netscape or IE) to view TUTs.

· Cathy asked how the Isolator/SNIF connection status is reported back to the Client.  Tom and Maurice are to look into this (see AI #47).
